
ID Task Name Duration Start Finish

1 Community workshop #2 ‐ alternatives 0 days Thu 7/21/16 Thu 7/21/16
2
3 Project Initiation
4 Kick‐off meeting 0 days Thu 4/21/16 Thu 4/21/16
5 Project directory 10 days Mon 4/25/16 Fri 5/6/16
6 Project schedule 10 days Mon 4/25/16 Fri 5/6/16
7 Confirm TAC membership 10 days Mon 4/25/16 Fri 5/6/16
8 Community involvement strategy 10 days Mon 4/25/16 Fri 5/6/16
9
10 Existing Conditions
11 City issues background information 17 days Thu 4/21/16 Fri 5/13/16
12 P+W compile first draft summary 5 days Sun 5/15/16 Thu 5/19/16
13 P+W issue first draft summary 0 days Fri 5/20/16 Fri 5/20/16
14 City review period 5 days Mon 5/23/16 Fri 5/27/16
15 City issue comments on first draft 0 days Mon 5/30/16 Mon 5/30/16
16 P+W prepare final summary 0 days Mon 5/30/16 Mon 5/30/16
17 P+W issue final summary 3 days Tue 5/31/16 Thu 6/2/16
18
19 Market Analysis
20 SE prepare first draft analysis 45 days Mon 4/25/16 Fri 6/24/16
21 City review period 10 days Mon 6/27/16 Fri 7/8/16
22 City issues comments on first draft 0 days Mon 7/11/16 Mon 7/11/16
23 SE prepare second draft analysis 9 days Tue 7/12/16 Fri 7/22/16
24
25 Parking/Traffic/Transit Analysis
26 F+P/NN prepare first draft analysis 45 days Mon 4/25/16 Fri 6/24/16
27 City review period 10 days Mon 6/27/16 Fri 7/8/16
28 City issues comments on first draft 0 days Mon 7/11/16 Mon 7/11/16
29 F+P/NN prepare second draft analysis 9 days Tue 7/12/16 Fri 7/22/16
30
31 Alternative Plan Concepts
32 Prepare alternative plan concepts 50 days Mon 5/30/16 Fri 8/5/16
33 Issue alternative concepts for review and comment 0 days Fri 8/5/16 Fri 8/5/16
34 City review period 10 days Mon 8/8/16 Fri 8/19/16
35 City issue comments on concept alternatives  1 day Fri 8/19/16 Fri 8/19/16
36
37 Preferred Plan and Draft Specific Plan Report
38 P+W develop preferred plan 20 days Mon 8/22/16 Fri 9/16/16
39 P+W issue preferred plan for review and comment 0 days Fri 9/16/16 Fri 9/16/16
40 City review period 10 days Mon 9/19/16 Fri 9/30/16
41 City issue comments on preferred plan 0 days Fri 9/30/16 Fri 9/30/16
42 P+W prepare first draft specific plan report 20 days Mon 10/17/16Fri 11/11/16
43 P+W issue first draft specific plan report 0 days Fri 11/11/16 Fri 11/11/16
44 City review period 45 days Mon 11/14/16Fri 1/13/17
45 City issue comments on first draft specific plan report 0 days Mon 1/16/17 Mon 1/16/17
46 P+W prepare second draft specific plan report 10 days Tue 1/17/17 Mon 1/30/17
47 P+W issue second draft report 0 days Tue 1/31/17 Tue 1/31/17
48
49 Infrastructure and Financing Strategy
50 BKF prepare first draft strategy 36 days Fri 11/25/16 Fri 1/13/17
51 BKF issue first draft strategy 0 days Mon 1/16/17 Mon 1/16/17
52 City review period 10 days Mon 1/16/17 Fri 1/27/17
53 City issue comments on first draft strategy 0 days Fri 1/27/17 Fri 1/27/17
54 BKF prepare final infrastructure and financing strategy 5 days Mon 1/30/17 Fri 2/3/17
55
56 Implementation Plan
57 P+W/SE prepare first draft plan 10 days Tue 12/6/16 Mon 12/19/16
58 P+W/SE issue first draft plan 0 days Wed 12/21/16Wed 12/21/16
59 City review period 21 days Sat 12/24/16 Fri 1/20/17
60 City issue comments 0 days Mon 1/23/17 Mon 1/23/17
61 P+W/SE prepare final implementation plan 10 days Tue 1/24/17 Mon 2/6/17
62
63 6. Environmental review and draft EIR
64 Issue admin draft NOP 0 days Fri 10/28/16 Fri 10/28/16
65 City review period 21 days Sat 10/29/16 Fri 11/25/16
66 Traffic data from F+P 0 days Tue 12/13/16Tue 12/13/16
67 Issue NOP 0 days Fri 12/9/16 Fri 12/9/16
68 NOP scoping period 30 days Mon 12/12/16Fri 1/20/17
69 Prepare first admin draft EIR 55 days Mon 12/12/16Fri 2/24/17
70 City review period 20 days Mon 2/27/17 Fri 3/24/17
71 Prepare second admin draft EIR 15 days Mon 3/27/17 Fri 4/14/17
72 City review period 10 days Mon 4/17/17 Fri 4/28/17
73
74 7. Final Specific Plan and EIR
75 Prepare third draft specific plan report 5 days Mon 5/1/17 Fri 5/5/17
76 Prepare draft EIR 10 days Mon 5/8/17 Fri 5/19/17
77 Issue third draft report and draft EIR 0 days Fri 5/19/17 Fri 5/19/17
78 Public comment period 30 days Sat 5/20/17 Thu 6/29/17
79 City forward public comments 0 days Fri 6/30/17 Fri 6/30/17
80 Prepare Final Specific Plan report and EIR 40 days Mon 7/3/17 Fri 8/25/17
81 Issue final reports 0 days Fri 8/25/17 Fri 8/25/17
82 City review period 5 days Mon 8/28/17 Fri 9/1/17
83 Distribute final report and EIR 10 days Mon 9/4/17 Fri 9/15/17
84
85 Meetings and community involvement
86 Kick‐off meeting 0 days Thu 4/21/16 Thu 4/21/16
87 Focus group meeting #1 ‐ vision and existing conditions 0 days Thu 5/19/16 Thu 5/19/16
88 TAC meeting #1 ‐ vision and existing conditions 0 days Thu 5/19/16 Thu 5/19/16
89 Community workshop #1 ‐ vision and existing conditions 0 days Thu 6/2/16 Thu 6/2/16
90 City staff/design team working session ‐ alternative concepts 0 days Tue 6/7/16 Tue 6/7/16
91 Focus group meeting #2 ‐ alternatives 0 days Thu 7/7/16 Thu 7/7/16
92 TAC meeting #2 ‐ alternatives 0 days Thu 7/7/16 Thu 7/7/16
93 Planning commission/city council study session ‐ review alternatives 0 days Tue 7/19/16 Tue 7/19/16
94 Community workshop #2 ‐ alternatives 0 days Thu 7/21/16 Thu 7/21/16
95 Focus group #3 ‐ preferred plan 0 days Tue 9/6/16 Tue 9/6/16
96 TAC meeting #3 ‐ preferred plan 0 days Tue 9/6/16 Tue 9/6/16
97 City staff/design team working session ‐ preferred plan 0 days Tue 9/13/16 Tue 9/13/16
98 Community workshop #3 ‐ preferred plan 0 days Thu 9/15/16 Thu 9/15/16
99 City Council Hearing to approve and adopt Specific Plan 0 days Tue 9/19/17 Tue 9/19/17

7/21

ck‐off meeting 4/21
Project directory 5/6
Project schedule 5/6

m TAC membership 5/6
olvement strategy 5/6

nd information 5/13
P+W compile first draft summary 5/19

P+W issue first draft summary 4/4
City review period 4/8

City issue comments on first draft 5/30
P+W prepare final summary 5/30

P+W issue final summary 6/2

first draft analysis 6/24
City review period 7/8

City issues comments on first draft 7/11
SE prepare second draft analysis 7/22

first draft analysis 6/24
City review period 7/8

City issues comments on first draft 7/11
F+P/NN prepare second draft analysis 7/22

Prepare alternative plan concepts 8/5
Issue alternative concepts for review and comment 8/5

City review period 8/19
City issue comments on concept alternatives  8/19

P+W develop preferred plan 9/16
P+W issue preferred plan for review and comment 9/16

City review period 9/30
City issue comments on preferred plan 9/30

P+W prepare first draft specific plan report 11/11
P+W issue first draft specific plan report 11/11

City review period 1/13
City issue comments on first draft specific plan report 1/16

P+W prepare second draft specific plan report 1/30
P+W issue second draft report 1/31

BKF prepare first draft strategy 1/13
BKF issue first draft strategy 1/16

City review period 1/27
City issue comments on first draft strategy 1/27

BKF prepare final infrastructure and financing strategy 2/3

P+W/SE prepare first draft plan 12/19
P+W/SE issue first draft plan 12/21

City review period 1/20
City issue comments 1/23

P+W/SE prepare final implementation plan 2/6

Issue admin draft NOP 10/28
City review period 11/25

Traffic data from F+P 12/13
Issue NOP 12/9

NOP scoping period 1/20
Prepare first admin draft EIR 2/24

Prepare second admin draft EIR 4/14
City review period 4/28

Prepare third draft specific plan report 5/5
Prepare draft EIR 5/19

Issue third draft report and draft EIR 5/19
Public comment period 6/29

City forward public comments 6/30
Prepare Final Specific Plan report and EIR 8/25

Issue final reports 8/25
City review period 9/1

Distribute final report and EIR 9/15

ck‐off meeting 4/21
eting #1 ‐ vision and existing conditions 5/19
eting #1 ‐ vision and existing conditions 5/19
munity workshop #1 ‐ vision and existing conditions 6/2
taff/design team working session ‐ alternative concepts 6/7

TAC meeting #2 ‐ alternatives 7/7
Planning commission/city council study session ‐ review alternatives 7/19

Community workshop #2 ‐ alternatives 7/21
Focus group #3 ‐ preferred plan 9/6
TAC meeting #3 ‐ preferred plan 9/6

City staff/design team working session ‐ preferred plan 9/13
Community workshop #3 ‐ preferred plan 9/15

City Council Hearing to approve and adopt Specific Plan 9/1

4/3 4/10 4/17 4/24 5/1 5/8 5/15 5/22 5/29 6/5 6/12 6/19 6/26 7/3 7/10 7/17 7/24 7/31 8/7 8/14 8/21 8/28 9/4 9/11 9/18 9/25 10/2 10/9 10/16 10/23 10/30 11/6 11/13 11/20 11/27 12/4 12/11 12/18 12/25 1/1 1/8 1/15 1/22 1/29 2/5 2/12 2/19 2/26 3/5 3/12 3/19 3/26 4/2 4/9 4/16 4/23 4/30 5/7 5/14 5/21 5/28 6/4 6/11 6/18 6/25 7/2 7/9 7/16 7/23 7/30 8/6 8/13 8/20 8/27 9/3 9/10 9/17
April May June July August September October November December January February March April May June July August September

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration‐only

Manual Summary Rollup

Manual Summary

Start‐only

Finish‐only

Deadline

Progress

Manual Progress

Page 1

Project: 20170116_Tasman East_
Date: Wed 1/18/17


